
Hormozgan Steel plant commissioning delayed by 2 months

Thursday, 11 Mar, 2010

Iranian steelmaker Hormozgan Steel is to start commissioning of its new slab producing plant 2 months later than planned. 

Delays in shipment and in installation of equipment have been cited as reasons for the postponement. Construction is already
over 92% completed while to date about 70% of the equipment has been installed.

The new Hormozgan Steel plant will have an annual capacity of 1.5 million tonne of slab. It is located close to Bandar Abbas,
one of Iran's main ports on the Persian Gulf.

(Sourced from Steel Orbis)
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